Projmeth ma1

Task	01.04-19	08.04-19	15.04-19	22.04-19	29.04-19	06.05-19	13.05-19	20.05-19	
Week	1			2	3	4	5	6	7	8
Research phase	15									
Plan site and create mockup	10	25								
Present idea to client		10								
Create rough layout			25							
Take photos of facility, products and staff			10							
Add content				30	20					
Style pages				20	20	20				
Testing stage (Incl ext ux-testing)						30	10			
Show client site							15			
Changes based on client feedback							15	20		
Finalize and launch site								10	20	
Find professionals for hire (adds)	10									
Hire photographer		5								
Hire copywriter		< ---- 5 ---- >								
Hire web-designer		< ---- 5 ---- >								
Hire UX tester			<------ 5 ------ >							
Total hours per week	35	40	35	50	40	50	40	30	20	
Sum hours									340	

Front-end developer		
Photographer		
Copywriter		
Web-designer		
UX tester		

* Colors show who has the primary responsibility for each tast, but does not necessarily mean working alone.